

Med Rec — Karen Requests Status

Design + implementation tracker (Flat File → HL7)

Overall phase: #2/#3/#4/#5 Ready for deploy; #1 Done; #6 waiting on MUE files **Last updated:** 2026-08-07

Requester: Karen Munoz <karen.munoz@medreceivables.com>

CC: Rachael Holloway <Rachael.Holloway@medreceivables.com>

Priority email: 2026-08-05

Package: Clients/Med Rec/eip-root (Flat File to HL7 and Kickout Reports)

Karen file drop: Clients/Med Rec/data/Karen-Requests-Aug7th2026/

Status overview

Re-generate this PDF after editing ITEMS/META in `create_karen_requests_status_pdf.py`.

#	Item	Status	Blocked on
1	NHL CAT go-live	Done	—
2	HAL split crosswalk	Ready for deploy	—
3	NGP Healthfirst IN1.4	Ready for deploy	—
4	Ariana IN1.16	Ready for deploy	Optional: ADT snippet for 40172067 if needed for sign-off
5	NTX FRI end date	Ready for deploy	—
6	MUEs ×4	Waiting on files	REQUIRED: PilotFish\MUE examples folder (software ids, CPT/CDM, max per line)

How we will use this doc

- Design round first — do not implement until missing samples/confirmations land.
- Update each item status: Waiting on files → Design → In progress → Ready for deploy → Done.
- When Karen folders arrive, place under Clients/Med Rec/data/karen-requests/ and refresh Missing lists.
- After each implementation slice, update Known / Touchpoints / Acceptance and bump Last updated.

Item details

1. Transfer NHL Catholic to live

Status: Done

Priority: 1 (Karen list order)

Email context: Priority list email; go-live deploy completed by Brian

Request

Transfer NHL Catholic (CAT) from test/sandbox posture to live/production.

Already known (package / samples)

- Deploy to live completed (confirmed 2026-08-07).
- Software ID 524 (Catholic Medical).

Design (proposed)

- No further design — already live.

Acceptance checks

- Live processing confirmed by Brian.

Notes: Done.

2. HAL Splitting (Halifax Location_ABRR crosswalk)

Status: Ready for deploy

Priority: 2 (Karen list order)

Email context: Halifax Splitting — update splitting via crosswalk; Location_ABRR codes changed

Request

Update Halifax splitting using the client LocationAbbreviation → FAC crosswalk.

Already known (package / samples)

- Code complete 2026-08-07: full 71-entry crosswalk in transform-halifax-flatfilexml-to-canonicalxml.xslt.
- Legacy EMSHM/EMSHC/HPO kept (not in Karen crosswalk).
- Mock regression pair: New mapping/Halifax/mock-hax-mis-split/.
- Scope: HAX (software 750) only.

Design (proposed)

- Exact LOCATION_ABBR → FAC lookup from Excel; unknown → HAX.
- No CLIENT_SPLITS row changes — FAC codes already exist for 750.

Likely touchpoints

- routes/1 .../transform-halifax-flatfilexml-to-canonicalxml.xslt (done)

Acceptance checks

- Mock: MCD CT→DEX, HMC DBN ED→HED, HPO CT→POX, PO FSED CT→PXE, HMC→HAX
- Split folders follow FAC via existing CLIENT_SPLITS

Notes: Ready for deploy. Smoke with mock-hax-mis-split files.

3. NGP Healthfirst — Ins Name (IN1.4)

Status: Ready for deploy

Priority: 3 (Karen list order)

Email context: NGP Healthfirst — blanks in IN1.4; map Primary payer → IN1.4

Request

Populate ADT IN1.4 from raw Primary payer. Accounts CC25012553248 / CC25025725798 / CC25026279073.

Already known (package / samples)

- Have raw 20260714NextGenFlatFile.txt + CAQ0806a.ADT + NGP HF Examples.xlsx.
- Root cause: transform maps admInsName ← PRIMARY_CVG_PAYER; bad rows have Primary Cvg Payer blank while Primary Payer is populated.
- Confirmed empty IN1.4 on example accounts in CAQ0806a.ADT; Primary Payer values: UNITED HEALTHCARE MEDICARE / HEALTH FIRST COMMERCIAL / HF CIGNA ALLEGIANCE.
- Feed: NGP CAQ (Health First), software 652.

Design (proposed)

- In transform-ngp-healthfirst-flatfilexml-to-canonicalxml.xslt: set admInsName = PRIMARY_PAYER if non-blank, else PRIMARY_CVG_PAYER (Brian approved).
- No ADT XSLT change — IN1.4 already reads admInsName.
- Retest the three CSN/account examples end-to-end.

Likely touchpoints

- routes/1 .../transform-ngp-healthfirst-flatfilexml-to-canonicalxml.xslt only

Acceptance checks

- IN1.4 = UNITED HEALTHCARE MEDICARE / HEALTH FIRST COMMERCIAL / HF CIGNA ALLEGIANCE for the three examples
- Rows that already have Primary Cvg Payer still map correctly (fallback path)

Notes: Code complete 2026-08-07: admInsName = PRIMARY_PAYER else PRIMARY_CVG_PAYER. Smoke in TEST, then deploy → Done.

4. Ariana — Subscriber name (IN1.16)

Status: Ready for deploy

Priority: 4 (Karen list order)

Email context: Ariana - Subscriber name — blank IN1.16 on SELFPAY; use patient name when blank

Request

Populate IN1.16 when subscriber blank so Cerner loads SELFPAY. Examples 40172067 / 40172062 / 40171058.

Already known (package / samples)

- Have ARIANA_LIGOLAB_*.xml (3) + PLB0806a.ADT (contains 40172062 + 40171058; 40172067 not in this ADT).

- Feed path: LigoLab (ARIANA_LIGOLAB.*) → transform.xslt + transform-ariana-part2.xslt; split PLB under ARA software 801.
- Source XML has InsuredName First/Last (types NS) for SELFPAY; ADT shows IN1.16 as blank '^'.
- ADT ARA empty-fallback currently writes XPN.* while NHL / non-empty path uses XCN.* — likely why fallback does not appear on wire.

Design (proposed)

- LigoLab transform.xslt: harden InsuredName → admininsuredname/subscribername (cover xfin + types NS); if still blank, set from patient Name.
- Generate ADT A04: for ARA empty (or effectively blank) admininsuredname, emit patient name using XCN.1/XCN.2 (not XPN) — same shape as NHL.
- Do not force patient name when InsuredName is valid.
- Verify with 40172062 + 40171058; optional reprocess 40172067 XML alone.

Likely touchpoints

- routes/1 .../transform.xslt (Ariana LigoLab)
- formats/Generate ADT A04 HL7/transform.xslt (IN1.16 ARA branch)

Still missing / open questions

- Optional: ADT snippet for 40172067 if needed for sign-off

Acceptance checks

- IN1.16 = PARKER^SUSAN / ALFARO^GLENDA MAGDALENA (or insured equivalent) on examples
- SELFPAY IN1 still present with non-blank subscriber name for Cerner

Notes: Code complete 2026-08-07: LigoLab InsuredName(+ patient fallback) + ADT ARA IN1.16 XCN patient fallback. Smoke in TEST, then deploy → Done.

5. NTX Frisco END date (software 406)

Status: Ready for deploy

Priority: 5 (Karen list order)

Email context: NTX - Frisco — END date by DOS; send only DOS 08/02/2026 and prior; mirror NTX MED

Request

For NTX Frisco (software 406), only send DOS on/before 2026-08-02 — same pattern as NTX MED.

Already known (package / samples)

- Code complete 2026-08-07: FRI on strip-after; removed from strip-before.
- SQL: deploy/sql/02_update_NTXX_FRI_end_date.sql sets CLIENT_SPLITS DATE_RANGE=20260802 for software 406.
- reports/CLIENT_SPLITS_full.csv updated to 20260802 for documentation.

Design (proposed)

- Route 2: FRI on strip-after (with MED/WCH); FRI removed from strip-before.
- DB DATE_RANGE=20260802 drives cutoff via existing DateRange attribute lookup.

Likely touchpoints

- routes/2 - Stripping and Tweaking/route.xml (done)

- deploy/sql/02_update_NTX_FRI_end_date.sql (done)

Acceptance checks

- Apply SQL on target DB before/with eip-root copy
- DOS > 20260802 stripped: Exam Service Date Is After DateRange
- DOS ≤ 20260802 not stripped by this rule
- FRI no longer uses strip-before DATE_RANGE start gate

Notes: Ready for deploy — route + SQL. Smoke on TEST then PROD.

6. MUEs — HAL, NGP Healthfirst, NSP, PPS

Status: Waiting on files

Priority: 6 (Karen list order)

Email context: Add MUEs logic to HAL, NGP Healthfirst, NSP, PPS; logs in PilotFish\MUE examples

Request

Add MUE logic for HAL, NGP Healthfirst, NSP, and PPS.

Already known (package / samples)

- NOT in Karen-Requests-Aug7th2026 drop (PilotFish\MUE examples missing).
- DFT already applies MUE_EDITS by SOFTWARE_ID; loader 88e + report 4b exist.
- Likely IDs: HAL 750/751, NGP CAQ 652, NSP 760, PPS 761.

Design (proposed)

- Deferred until MUE example files arrive — expected mostly MUE_EDITS seed rows via 88e/SQL.

Likely touchpoints

- MUE_EDITS DB rows; possibly DFT only if a partition needs special casing

Still missing / open questions

- REQUIRED: PilotFish\MUE examples folder (software ids, CPT/CDM, max per line)

Acceptance checks

- MUE-matching charges split per MAX_VALUE_PER_LINE for the four clients
- MUE edits report shows expected sample accounts

Notes: Only remaining file-blocked item.

Status legend

Status	Meaning
Waiting on files	Need Karen folders, env answers, or sample pairs before coding.
Design	Samples in hand; writing/confirming approach; no prod change yet.
In progress	Code/DB changes underway in Med Rec package.
Ready for deploy	Locally verified; deploy package / SQL ready for TEST or PROD.
Done	Deployed and accepted (or signed off).
Blocked	Cannot proceed until a named external dependency clears.

Refresh command: `python3 "Clients/Med Rec/create_karen_requests_status_pdf.py"`